## **PROJECT TIMELINE**



| Activity                             | July      | August     | Sept                 | October                                 | November |  |
|--------------------------------------|-----------|------------|----------------------|---|----------|--|
| Focus Group<br>Inform & Feedback     | *         | *          | Focus Group Updates  |   |          |  |
| Change Management<br>Meet & Feedback |           |            |                      |   |          |  |
| Marketplace <b>Build</b>             |           |            |                      |   |          |  |
| Testing                              |           |            |                      | Come see how yo                         |          |  |
| Focus Group<br>Solution Validation   |           | What is so | olution validation   | ideas are incorpor<br>in the new Market |          |  |
| Training                             | Developme | nt         | Live Order Workshops |   |          |  |
|                                      |           |            | Delivery             |   |          |  |
| Marketplace GO LIVE                  |           |            |                      |   |          |  |